



Werkzaamheden Stedin

FASE 8
mrt-apr 2027

FASE 6
jan 2027

FASE 7
feb-mrt 2027

FASE 5
dec-jan 2027

FASE 4
okt-nov 2026

FASE 3
okt 2026

FASE 1
sep 2026

FASE 2
sep 2026